RICHMOND TO HAMPTON ROADS PASSENGER RAIL STUDY PROJECT SCHEDULE

Task Name	4th Q	uarter 2003	3 1	st Quarte	r 2004	2nd Qua	rter 2004	3rd (Quarter 2	004	4th ()uarte	r 2004	1st Q	uarter
	ОСТ	NOV DE	C J	AN FEB	MAR	APR M	IAY JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB
Kick Off Project															
Project Initiation/Scoping															
Alternatives Development															
Alternatives Analysis															
Tier I Draft Environmental Impact Statement															
Technical Working Group Meetings			į					,			,				
Meeting No. 1		•													
Meeting No. 2				•	>										
Meeting No. 3						•	>								
Meeting No. 4								\							
Meeting No. 5															
Meeting No. 6														♦	
Public and Agency Meetings															
Scoping Meetings															
Alternatives Development Meetings															
Alternatives Analysis Meetings															
Tier I Draft Environmental Impact Statement Public Hearing															

