COMMONWEALTH of VIRGINIA

Jennifer L. Mitchell
Director

DEPARTMENT OF RAIL AND PUBLIC TRANSPORTATION
600 EAST MAIN STREET, SUITE 2102
RICHMOND, VA 23219

(804) 786-4440
FAX (804) 225 3752
VIRGINIA RELAY CENTER
1-800-828-1120 (TDD)

CONTRACT MODIFICATION AGREEMENT

June 18, 2014

Contract No. 505-13-CC0010
Modification No. 0001

Issued By: COMMONWEALTH OF VIRGINIA
Department of Rail and Public Transportation
600 East Main Street, Suite 2102
Richmond, VA 23219

Contractor: Sonny Merryman Inc.
PO Box 495
Rustburg, VA 24588

This Supplemental Agreement is entered into pursuant to the provision of the basic Contract. Description of Modification:

1. The Contract will be renewed for one year starting June 20, 2014 through June 19, 2015.

2. The Contract pricing is hereby increased for new 2015 model year by $1,065 to $45,798.

Except for the changes provided herein, all other terms and conditions of this contract remain unchanged and in full force and effect.

CONTRACTOR	COMMONWEALTH OF VIRGINIA
By: Mark O. Roberts	By: Jamie Motley
MARK O ROBERTS - VP 6/18/14	Jamie Motley Director 6/19/14
Name and Title Date Signed	Name and Title Date Signed